COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 07/ 2018

ESTI MATE SUMVARY 13:57: 16
CONTI D C20344 ESTI MATE NO. 0012 PROG SPEC YR: 2005
PCN: 20344- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 227.5 DAYS TIVE ALLOW 365 WORK DAYS
US 50 BNSF RAI LROAD TO PURCELL PERCENT TIME:  62.33 ORI G TI ME ALLON 365 WORK DAYS
PRQJECT NO. STA0503- 085
US 50 BNSF RAI LROAD TO PURCELL
NAME OF ROAD:
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
LAWRENCE CONSTRUCTI ON COMPANY PAY PER OD ENDI NG 06/ 07/ 2018 DATE TIME STARTED 05/17/2017
9002 N. MOORE RD. DATE LET 04/ 20/ 2017 DATE WORK BEGAN  06/19/2017
DATE AWARDED 05/ 01/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 16/2017 DATE ACCEPTED
LI TTLETON CO 80125 (303) 791-5642 DATE NOTI CE TO PROCEED 05/17/2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 10, 803, 620.59 PARTI Cl PATI NG $  4,897,489.15 $ 664, 338. 88
AWARD PRQIJECT AMT: $ 10, 200, 000. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 45. 33% TOTAL EARNI NGS 4,897, 489. 15 664, 338. 88
FUNDS AVAI LABLE: $ 5,906, 131. 44 STOCKPI LED MATERI ALS 41,963.61 0.00
GROSS EARNI NGS 4,939, 452. 76 664, 338. 88
TOTAL CLAI M5 $ 0.00 RETAI NAGE -133, 424. 67 -19, 930. 16
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 4, 806, 028. 09 644, 408. 72
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 4,806, 028. 09 644, 408. 72
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 644, 408. 72

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20344-BI D ESTI MATE RUN 06/ 07/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0012 13:57: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0.975
LS 0. 000 0. 00
62, 214. 25000 0. 975 60, 658. 89
0010 202-00019 Renoval of Inlet 2.000 0. 000
EACH 0. 000 0. 00
1, 041. 00000 0. 000 0.00
0015 202- 00026 Renoval of Slope and Ditch Paving 328. 000 128. 000
Sy 0. 000 0. 00
12. 76000 128. 000 1, 633. 28
0020 202-00027 Renoval of Riprap 164. 000 0. 000
SY 0. 000 0. 00
18. 95000 0. 000 0.00
0025 202- 00035 Renoval of Pipe 145. 000 99. 000
LF 0. 000 0. 00
20. 82000 99. 000 2,061. 18
0030 202-00037 Renoval of End Section 8. 000 5. 000
EACH 0. 000 0. 00
226. 62000 5. 000 1,133.10
0035 202-00090 *Renoval of Delineator 53. 000 0. 000
EACH 5. 000 16. 50
3.30000 5. 000 16. 50
0040 202-00195 Renoval of Median Cover 101. 000 0. 000
sy 96. 000 1,515.84
15. 79000 96. 000 1,515. 84
0045 202- 00203 Renoval of Curb and Gutter 398. 000 0. 000
LF 190. 000 1, 400. 30
7.37000 190. 000 1, 400. 30
0050 202-00220 *Renoval of Asphalt Mat 23, 832. 000 2,688. 000
Sy 7,301. 000 32,197. 41
4.41000 9, 989. 000 44,051. 49
0055 202-00240 *Renoval of Asphalt Mt (Pl aning) 31, 716. 000 0. 000
SY 0. 000 0. 00

1. 20000 0. 000 0. 00
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CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20344-BI D ESTI MATE RUN 06/ 07/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0012 13:57: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-00010  Uncl assified Excavation (Conplete In Place) 72, 044.000 42,156. 000
cY 6, 336. 000 13, 305. 60
2.10000 48, 492. 000 101, 833. 20
0120 203-00066 *Enbankment Material (Conplete In Place) (R40) 62, 478. 000 30, 292. 000
cY 1, 546. 000 20, 128. 92
13. 02000 31, 838. 000 414,530.76
0125 203-01500 Bl ading 200. 000 0. 000
HOUR 0. 000 0. 00
140. 90000 0. 000 0. 00
0130 203-01510 Backhoe 200. 000 3. 000
HOUR 0. 000 0. 00
127. 17000 3. 000 381.51
0135 203-01550  Dozing 200. 000 19. 000
HOUR 0. 000 0. 00
174. 61000 19. 000 3,317.59
0140 203-01597 *Pot hol i ng 100. 000 86. 000
HOUR 0. 000 0. 00
250. 00000 86. 000 21, 500. 00
0145 206- 00510 Filter Material (Class A) 63. 000 12. 000
cY 0. 000 0. 00
59. 43000 12. 000 713. 16
0150 207-00205 Topsoi | 7,744.000 0. 000
cY 2,860. 000 23, 566. 40
8. 24000 2, 860. 000 23, 566. 40
0155 208-00007 *Erosi on Log Type 2 (8 Inch) 5, 000. 000 2,382. 000
LF 0. 000 0. 00
3. 03000 2,382.000 7,217. 46
0160 208-00020 *Silt Fence 6, 900. 000 5,479. 000
LF 0. 000 0. 00
1. 38000 5, 479. 000 7,561.02
0165 208-00035 *Aggr egat e Bag 518. 000 444.000
LF 74.000 408. 48

5.52000 518. 000 2,859. 36



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20344-BI D ESTI MATE RUN 06/ 07/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0012 13:57: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00045 Concrete Washout Structure 4.000 2.000
EACH 0. 000 0. 00
736. 14000 2.000 1,472.28
0175 208-00051 *StormDrain Inlet Protection (Type I) 20. 000 0. 000
LF 0. 000 0. 00
14. 29000 0. 000 0. 00
0180 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 4.000 1. 000
EACH 3. 000 1,042. 77
347.59000 4. 000 1, 390. 36
0185 208- 00070 Vehi cl e Tracki ng Pad 4. 000 4. 000
EACH 0. 000 0. 00
1, 334. 52000 4.000 5, 338.08
0190 208-00103 Renoval and Disposal of Sediment (Labor) 200. 000 42. 000
HOUR 0. 000 0. 00
127. 02000 42.000 5,334.84
0195 208-00105 Renopval and Disposal of Sedinent (Equipnent) 200. 000 10. 000
HOUR 0. 000 0. 00
112. 97000 10. 000 1,129.70
0200 208-00106 *Sweepi ng (Sedi nent Renoval) 500. 000 25. 500
HOUR 7.000 767.90
109. 70000 32.500 3,565. 25
0205 208-00107 Renoval of Trash 300. 000 18. 000
HOUR 0. 000 0. 00
133. 95000 18. 000 2,411.10
0210 208-00207  Erosion Control Managenent 200. 000 60. 000
DAY 7.000 1,669.71
238. 53000 67.000 15,981.51
0215 210-00476 *Reset M crowave Vehicle Radar Detector (M/RD) 2.000 0. 000
EACH 0. 000 0. 00
1, 765. 00000 0. 000 0. 00
0220 210-00815 *Reset Sign Panel 2.000 2.000
EACH 0. 000 0. 00

33.10000 2.000 66. 20



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20344-BI D ESTI MATE RUN 06/ 07/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0012 13:57: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 210-00825 *Reset Fl ashing Beacon 3. 000 1.000
EACH 0. 000 0. 00
2,206. 00000 1. 000 2,206. 00
0230 210-00831 *Reset Traffic Signal Head 4. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0.00
0235 210-00848 *Reset Traffic Signal Controller and Cabi net 1. 000 1.000
EACH 0. 000 0. 00
2,427.63000 1. 000 2,427.63
0240 210-00865 *Reset Pedestrian Signal Head 2.000 2.000
EACH 0. 000 0. 00
220. 00000 2.000 440. 00
0245 210-00890 *Reset Intersection Detection System (Camera) 5. 000 4.000
EACH 0. 000 0. 00
1, 213. 00000 4.000 4,852. 00
0250 210-01000 *Reset Fence 1,117. 000 0. 000
LF 0. 000 0. 00
7. 45000 0. 000 0.00
0255 210-01190 *Reset Tensioned Cable Barrier 0. 000 0. 000
LF 0. 000 0. 00
15. 44000 0. 000 0. 00
0260 212-00006 *Seedi ng (Native) 14. 400 0. 000
ACRE 0. 000 0. 00
943. 46000 0. 000 0.00
0265 212-00032  *Soil Conditioning 14. 400 0. 000
ACRE 0. 000 0. 00
2,913. 15000 0. 000 0. 00
0270 213-00002 *Mul chi ng (Weed Free Hay) 7.500 0. 000
ACRE 0. 000 0. 00
584. 84000 0. 000 0.00
0275 213-00061  *Mulch Tackifier 1, 504. 000 0. 000
LB 0. 000 0. 00

3.20000 0. 000 0. 00
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CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20344-BI D ESTI MATE RUN 06/ 07/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0012 13:57: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 250-00210 *Sol i d Waste Di sposal 50. 000 0. 000
cY 0. 000 0. 00
35. 00000 0. 000 0. 00
0340 250-00220 *Hazar dous Waste Di sposal 50. 000 0. 000
cY 0. 000 0. 00
21.14000 0. 000 0.00
0345 304-06000 Aggregate Base Course (Cl ass 6) 23, 000. 000 8,377.030
TON 1,196. 080 26, 923.76
22.51000 9,573. 110 215,490.71
0350 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 300. 000 0. 000
TON 68. 490 18, 834. 75
275. 00000 68. 490 18,834.75
0355 403-34841 *Hot M x Asphalt (Gading SX) (100) (PG 64-22) 24,500. 000 4,686. 780
TON 3,257.330 254,071.74
78. 00000 7,944.110 619, 640. 58
0360 403-34871 *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 12, 500. 000 0. 000
TON 0. 000 0. 00
94. 00000 0. 000 0.00
0365 411-10255 *Enul sified Asphalt (Sl ow Setting) 15, 694. 000 723. 000
GAL 825. 000 7,053.75
8. 55000 1, 548. 000 13, 235. 40
0370 420-00112 Ceotextile (Drainage) (Cass 1) 87. 000 87.000
SY 0. 000 0. 00
8. 20000 87. 000 713. 40
0375 503-00012 *Drilled Caisson (12 Inch) 4.000 0. 000
LF 0. 000 0. 00
129. 28000 0. 000 0. 00
0380 503-00036 *Drilled Caisson (36 Inch) 57.000 57. 000
LF 0. 000 0. 00
346. 13000 57. 000 19,729. 41
0385 503-00054  *Drilled Caisson (54 Inch) 51. 000 49. 000
LF 0. 000 0. 00

579. 00000 49. 000 28,371. 00



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20344-BI D ESTI MATE RUN 06/ 07/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0012 13:57: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 506-00206 Riprap (6 Inch) 52. 000 0. 000
cY 0. 000 0.00
98. 72000 0. 000 0. 00
0395 506- 00209 Ri prap (9 Inch) 135. 000 135. 000
cY 0. 000 0. 00
75. 00000 135. 000 10, 125. 00
0400 507-00100 Concrete Slope and Ditch Paving (Reinforced) 10. 000 0. 000
cY 10. 000 6, 360. 00
636. 00000 10. 000 6, 360. 00
0405 601-01000 Concrete Class B 11. 600 0. 000
cY 0. 000 0. 00
1,710. 42000 0. 000 0. 00
0410 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 20. 000 0. 000
LF 0. 000 0.00
125. 00000 0. 000 0. 00
0415 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 584. 000 258. 000
LF 128. 000 11, 673. 60
91. 20000 386. 000 35, 203. 20
0420 603-02185  23x14 Inch Reinforced Concrete Pipe (Conplete In 80. 000 80. 000
Pl ace
) LF 0. 000 0.00
93. 68000 80. 000 7,494. 40
0425 603-05024 24 Inch Reinforced Concrete End Section 11. 000 5. 000
EACH 2.000 2,084.00
1, 042. 00000 7.000 7,294.00
0430 603-05118  23x14 Inch Reinforced Concrete End Section Elliptical 1. 000 1. 000
EACH 0. 000 0.00
551. 48000 1. 000 551. 48
0435 603-10240 24 Inch Corrugated Steel Pipe 103. 000 83. 000
LF 0. 000 0. 00
66. 30000 83. 000 5,502. 90
0440 603-30024 24 Inch Steel End Section 2.000 1. 000
EACH 0. 000 0.00

334. 00000 1. 000 334.00



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20344-BI D ESTI MATE RUN 06/ 07/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0012 13:57: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 604-00305 *Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,537. 41000 0. 000 0. 00
0450 604- 00506 *Inlet Type D (Special) (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
6, 823. 15000 0. 000 0. 00
0455 604-19210 *Inlet Type R L 10 (10 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
11, 450. 00000 0. 000 0. 00
0460 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
3, 982. 00000 1. 000 3,982. 00
0465 606-00301 *Cuardrail Type 3 (6-3 Post Spacing) M dwest Guardrail 2,236. 000 0. 000
System (MGS) Type 3 W
LF 0. 000 0. 00
21.51000 0. 000 0. 00
0465 MATERI AL ALLOMNCE W Beam Rail, Galv 2,236. 000
LF 0. 000 0. 00
11. 75500 2, 236. 000 26, 284. 18
0470 606-00350 *Quardrai|l Type 3 (Double) (6-3 Post Spacing) 50. 000 0. 000
LF 0. 000 0. 00
44.12000 0. 000 0. 00
0475 606-00710 *Quardrail Type 7 (Style CA) 10. 000 0. 000
LF 0. 000 0. 00
60. 67000 0. 000 0.00
0480 606-00716 *Quardrail Type 7 (Style CA) (Special) 138. 000 0. 000
LF 138. 000 9, 589. 62
69. 49000 138. 000 9, 589. 62
0485 606-01340 *End Anchorage Type 3D (31 in MGS) 1. 000 0. 000
EACH 0. 000 0. 00
1, 047. 00000 0. 000 0. 00
0485 MATERI AL ALLOWANCE Quardrail End Treat 1. 000
EACH 0. 000 0. 00

485. 63000 1. 000 485. 63



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20344-BI D ESTI MATE RUN 06/ 07/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0012 13:57: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0490 606-01370 *Transition Type 3G (31 in MGS) 6. 000 0. 000
EACH 0. 000 0.00
1, 764. 73000 0. 000 0. 00
0490 MATERI AL ALLOMNCE Transtion, Guardrail 6. 000
EACH 0. 000 0. 00
540. 00000 6. 000 3, 240. 00
0495 606-01380 *Transition Type 3H (31 in MGS) 1. 000 0. 000
EACH 0. 000 0.00
1, 544. 14000 0. 000 0. 00
0495 MATERI AL ALLOMNCE Transtion, Guardrail 1. 000
EACH 0. 000 0. 00
450. 00000 1. 000 450. 00
0500 606-01460  *Medi an Termi nal 2.000 0. 000
EACH 0. 000 0.00
4, 246. 00000 0. 000 0. 00
0500 MATERI AL ALLOMNCE Guardrail End Treat 2.000
EACH 0. 000 0. 00
3, 000. 00000 2.000 6, 000. 00
0505 606-02003 *End Anchorage (Nonfl ared) 3. 000 0. 000
EACH 0. 000 0.00
1, 676. 00000 0. 000 0. 00
0505 MATERI AL ALLOMNCE Guardrail End Treat 3. 000
EACH 0. 000 0. 00
1, 424. 60000 3. 000 4,273.80
0510 606-02005 *End Anchorage (Fl ared) 1. 000 0. 000
EACH 0. 000 0.00
1, 875. 00000 0. 000 0. 00
0510 MATERI AL ALLOMNCE Guardrail End Treat 1. 000
EACH 0. 000 0. 00
1, 230. 00000 1. 000 1, 230. 00
0515 606-20014  *Tensioned Cable Barrier (TL-4) 5, 042. 000 0. 000
LF 5, 042. 000 88, 991. 30

17. 65000 5, 042. 000 88, 991. 30
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PCN: 20344-BI D ESTI MATE RUN 06/ 07/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0012 13:57: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0520 606-21010 *End Anchorage (Tensioned Cable Barrier) 4.000 0. 000
EACH 4.000 13, 124.00
3, 281. 00000 4. 000 13, 124. 00
0525 609-21011 *Curb and CGutter Type 2 (Section |-M 1, 851. 000 0. 000
LF 0. 000 0. 00
16. 63000 0. 000 0. 00
0530 609-21021 Curb and Gutter Type 2 (Section I1-M 314. 000 0. 000
LF 0. 000 0. 00
24. 36000 0. 000 0. 00
0535 610-00024  *Medi an Cover Material (4 Inch Patterned Concrete) 9, 619. 000 0. 000
SF 0. 000 0. 00
7.67000 0. 000 0. 00
0540 612-00001  *Delineator (Type I) 139. 000 0. 000
EACH 0. 000 0.00
14. 35000 0. 000 0. 00
0545 612-00002  *Delineator (Type I1) 20. 000 0. 000
EACH 0. 000 0. 00
15. 45000 0. 000 0. 00
0550 612-00003 *Del i neator (Type Il1) 9. 000 0. 000
EACH 0. 000 0. 00
16. 55000 0. 000 0. 00
0555 613-00200 *2 Inch Electrical Conduit 2,177.000 2,177.000
LF 0. 000 0. 00
13. 79000 2,177.000 30, 020. 83
0560 613-00206 *2 Inch Electrical Conduit (Bored) 1, 025. 000 1, 025. 000
LF 0. 000 0.00
14. 89000 1, 025. 000 15, 262. 25
0565 613-00306 *3 Inch Electrical Conduit (Bored) 1, 240. 000 1, 240. 000
LF 0. 000 0. 00
16. 54000 1, 240. 000 20, 509. 60
0570 613-01200 *2 Inch Electrical Conduit (Plastic) 2, 030. 000 2, 015. 000
LF 0. 000 0. 00

12. 14000 2,015. 000 24, 462. 10
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PCN: 20344-BI D ESTI MATE RUN 06/ 07/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0012 13:57: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0575 613-01300 *3 Inch Electrical Conduit (Plastic) 160. 000 160. 000
LF 0. 000 0. 00
16. 00000 160. 000 2,560. 00
0580 613-07023 *Pull Box (24"x36"x24") 3. 000 3. 000
EACH 0. 000 0. 00
893. 00000 3. 000 2,679. 00
0585 613-07039 *Pul | Box (30"x48"x18") 5. 000 5. 000
EACH 0. 000 0. 00
1, 130. 00000 5. 000 5, 650. 00
0590 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
8, 824. 00000 1. 000 8, 824. 00
0595 613-13004  *Luminaire (Special)(LED) (130 Watt) 5. 000 0. 000
EACH 0. 000 0. 00
805. 00000 0. 000 0. 00
0600 613-13006 *Lum nare (LED) (8500 Lunens) 3. 000 0. 000
EACH 0. 000 0. 00
692. 00000 0. 000 0.00
0605 613-34400  *Light Standard Metal (40 Foot) 5. 000 0. 000
EACH 0. 000 0. 00
3, 281. 00000 0. 000 0. 00
0610 613-40010 *Li ght Standard Foundati on 5. 000 0. 000
EACH 5. 000 8, 270. 00
1, 654. 00000 5. 000 8, 270. 00
0615 613-50105 *Lighting Control Center (Pedestal Only) 1. 000 1.000
EACH 0. 000 0. 00
9, 375. 00000 1. 000 9, 375. 00
0620 613-50355 *Power Transf or ner 0. 000 0. 000
EACH 0. 000 0. 00
3, 860. 00000 0. 000 0.00
0625 614-00011 *Sign Panel (Class I) 100. 000 2.000
SF 0. 000 0. 00

15. 44000 2.000 30. 88



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20344-BI D ESTI MATE RUN 06/ 07/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0012 13:57: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0630 614-00012 *Sign Panel (Cass I1) 495. 000 0. 000
SF 0. 000 0. 00
18. 76000 0. 000 0. 00
0635 614-00013 Sign Panel (Class IIl) 661. 000 0. 000
SF 0. 000 0. 00
17. 54000 0. 000 0.00
0640 614-00615 *Steel Sign Post (W 6x15) 29. 000 0. 000
LF 0. 000 0. 00
46. 35000 0. 000 0. 00
0645 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 8. 000 0. 000
LF 0. 000 0. 00
19. 86000 0. 000 0.00
0650 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 424.000 0. 000
Sl i pbase
LF 0. 000 0. 00
35. 31000 0. 000 0. 00
0655 614-03002 *Concrete Footing (Type 2) 2.000 0. 000
EACH 0. 000 0. 00
1, 379. 33000 0. 000 0.00
0660 614-42000 Monot ube Overhead Sign Bridge (20 Inch Dianeter) 1. 000 1.000
EACH 0. 000 0. 00
74,111. 00000 1. 000 74,111. 00
0665 614-70150 *Pedestrian Signal Face (16) (Countdown) 2.000 2.000
EACH 0. 000 0. 00
523. 00000 2.000 1, 046. 00
0670 614-70336 *Traffic Signal Face (12-12-12) 10. 000 10. 000
EACH 0. 000 0. 00
739. 00000 10. 000 7,390. 00
0675 614-70448 *Traffic Signal Face (12-12-12-12) 4.000 3. 000
EACH 0. 000 0. 00
882. 00000 3. 000 2, 646. 00
0680 614-72855 *Traffic Signal Controller Cabinet 1. 000 1.000
EACH 0. 000 0. 00

23, 825. 00000 1. 000 23, 825.00



CONTI D

ROADWAY

CAT NO0200

0685 614-72860

0690

614- 72886

0695

614- 80000

0700

614- 80385

0705

614-81145

0705

0710

614-81155

0710

0715

614- 87350

0720

614-87424

0725 614-87524

C20344

20344-BID
STA0503- 085

| TEM
DESCRI PTI ON

*Pedestrian Push Button

*I ntersection Detection System (Canera)

*Fl ashi ng Beacon

*Runbl e Strip

*Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm

MATERI AL ALLOWANCE Si gnal Pol e

*Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm

MATERI AL ALLOMANCE Si gnal Pol e

*Test Fiber Optic Cable

Fi ber Optic Cable (Single Mde) (24 Strands)

*Splice Fiber Optic Cable (24 Strand)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

2.000

198. 00000

1. 000
EACH
7, 302. 00000

2.000
EACH
2,327.00000

17, 200. 000
LF
0.67000

1. 000
EACH
15, 475. 00000

EACH
11, 485. 00000

2.000

17, 444. 00000

12, 137. 00000

1. 000

1, 764. 00000

950. 000
LF
2.87000

2.000
EACH
2, 095. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
950. 000
950. 000

0. 000
0. 000
0. 000

Page 15
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4,654

2,726

.00

.00

00

.00

.00

.00

.00

.00

.00

50

.00

13:57: 16

AMOUNT

396.

4,654

15, 475

34, 888

2,726

00

.00

00

.00

00

.00

00

.00

.00

50

.00



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20344-BI D ESTI MATE RUN 06/ 07/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0012 13:57: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0726 614-87496 Fiber Optic Cable (S Mde) (96 S) Fiber Qptic Cable (S 950. 000 0. 000
Mode) (96S)
LF 950. 000 3,220.50
3. 39000 950. 000 3,220.50
0730 614-87624 *Ternminate Fiber OQptic Cable (24 Strand) 2.000 0. 000
EACH 0. 000 0. 00
1, 379. 33000 0. 000 0. 00
0735 621-00450 *Det our Pavenent 0. 000 0. 000
Sy 0. 000 0. 00
70. 44000 0. 000 0. 00
0740 625-00000 Construction Surveying 1. 000 0.614
LS 0. 000 0. 00
93, 757. 00000 0.614 57, 566. 80
0745 626-00000 *Mobi | i zation 1. 000 0. 600
LS 0. 000 0. 00
750, 000. 00000 0. 600 450, 000. 00
0750 626-01103 *Public Information Services (Tier I11) 1. 000 0. 605
LS 0. 055 1, 984. 64
36, 084. 42000 0. 660 23,815.72
0755 627-00008 *Modi fi ed Epoxy Pavenent Marking 187. 000 0. 000
GAL 0. 000 0. 00
198. 00000 0. 000 0. 00
0760 627-00011 *Pavement Mar ki ng Paint (Waterborne) 400. 000 35. 600
GAL 73.500 4, 483. 50
61. 00000 109. 100 6, 655. 10
0765 627-30405  *Preformed Thernopl astic Pavement MarKking 504. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
25. 48000 0. 000 0. 00
0770 627-30410 *Preforned Thernopl astic Pavenment Marking (Xwal k- St op 1, 325. 000 0. 000
Li ne
) SF 0. 000 0. 00
16. 71000 0. 000 0. 00
0775 630-00000 *Fl aggi ng 3, 000. 000 219.500
HOUR 73. 500 1,783.11

24.26000 293. 000 7,108. 18



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20344-BI D ESTI MATE RUN 06/ 07/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0012 13:57: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0780 630-00007 *Traffic Control Inspection 350. 000 247.000
DAY 16. 000 1, 059. 36
66. 21000 263. 000 17, 413. 23
0785 630-00012 *Traffic Control Management 150. 000 69. 000
DAY 15. 000 7,860. 00
524. 00000 84. 000 44,016. 00
0790 630-80001 *Fl ashi ng Beacon (Portabl e) 24.000 3. 000
EACH 0. 000 0.00
551. 73000 3. 000 1, 655. 19
0795 630-80335 *Barricade (Type 3 MA) (Tenporary) 7.000 3. 500
EACH 0. 000 0. 00
165. 52000 3. 500 579.32
0800 630-80341 *Construction Traffic Sign (Panel Size A) 22.000 6. 000
EACH 2.500 137.93
55. 17000 8.500 468. 95
0805 630-80342  *Construction Traffic Sign (Panel Size B) 98. 000 33. 000
EACH 3.500 289. 66
82. 76000 36. 500 3,020. 74
0810 630-80344  *Construction Traffic Sign (Special) 165. 000 27.500
SF 0. 000 0. 00
13. 24000 27.500 364. 10
0815 630- 80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
11, 034. 00000 2.000 22,068. 00
0820 630-80358  *Advance \Warning Flashing or Sequencing Arrow Panel (C 4. 000 1. 500
Type
ye) EACH 0. 000 0. 00
1, 986. 24000 1.500 2,979. 36
0825 630-80360  *Drum Channel i zi ng Devi ce 200. 000 98. 500
EACH 0. 000 0. 00
55. 17000 98. 500 5,434. 25
0830 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 175. 000 12. 000
EACH 0. 000 0.00

82. 76000 12. 000 993. 12
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PCN: 20344-BI D ESTI MATE RUN 06/ 07/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0012 13:57: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0835 630-80370  Concrete Barrier (Temporary) 4, 540. 000 2, 270. 000
LF 0. 000 0.00
23. 05000 2,270. 000 52,323.50
0840 630-80380 *Traffic Cone 500. 000 190. 000
EACH 0. 000 0. 00
8. 83000 190. 000 1,677.70
0845 630-85011  *lnpact Attenuator (Tenporary) 1, 500. 000 436. 500
DAY 62. 000 3,420.54
55. 17000 498. 500 27,502. 25
0850 630-85041 *Mobi | e Attenuator 200. 000 45. 000
DAY 15. 000 3,310.35
220. 69000 60. 000 13, 241. 40
0855 700-70010 F/ A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0860 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0865 700-70012 F/ A Asphalt Pavenent |ncentive 90, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0870 700-70016 F/ A Fuel Cost Adj ustnment 75, 000. 000 5,878.370
FA 6, 200. 250 6, 200. 25
1. 00000 12,078. 620 12, 078. 62
0875 700-70018 F/ A Roadway Snoothness Incentive 50, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0880 700-70019 F/A Asphalt Cenent Cost Adjustment 90, 000. 000 0. 000
F A 3, 278. 430 3,278.43
1. 00000 3, 278. 430 3,278. 43
0885 700-70023  F/ A On-The-Job Trainee 4, 480. 000 2, 436. 000
FA 0. 000 0.00

1. 00000 2,436. 000 2,436.00
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PCN: 20344-BI D ESTI MATE RUN 06/ 07/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0012 13:57: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0890 700- 70032 F/ A Emergency Repair 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0895 700- 70034 F/ A F/ A Renoval of Asbestos and Lead Based Pai nt 15, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0900 700- 70035 F/ A F/ A Prairie Dog Managenent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0905 700-70040 F/ A Rail road 100, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0910 700- 70060 F/' A Adjust F/ A Adjust Uilities 25, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0915 700-70082 F/ A Furnish & Install Electrical Service 5, 000. 000 2,615.139
F A 0. 000 0.00
1. 00000 2,615.139 2,615. 14
0920 700- 70380 F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0925 700-70426 F/ A Stabilization 10, 000. 000 0. 000
F A 1, 922. 470 1, 922. 47
1. 00000 1,922. 470 1,922. 47
0930 700-70589 F/A Environnental Health & Safety Managenent 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0935 700-70594 F/ A DRB Standing Committee 15, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 8,582,635.82 % 595, 958.37 $ 2, 976, 666. 83



CONTI D

CAT NO0300

0940

0945

0950

0955

0960

0965

0970

0975

0980

0985

0990

202- 00400

206- 00000

206- 00100

206- 00360

206- 01781

206- 01782

208- 00400

210- 02900

211- 03005

403- 34871

420- 00102

C20344

STA0503- 085

20344-BID

| TEM
DESCRI PTI ON

K- 18- DA

Renoval

of Bridge

Structure Excavation

Structure Backfill

(Cass 1)

Rei nforcenent of Soil

Mechani cal

Shoring (Area 1)

Shoring (Area 2)

Wat er Control

Rel ay Ri prap

Dewat eri ng

Hot M x Asphalt (Grading SX) (100) (PG 76-28)

Geotextile (Erosion Control) (Cl ass 1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

1. 000

85, 840. 86000

581. 000
(14
13. 00000
813. 000
CY
35. 55000
729. 000
(14
19. 46000
1. 000
LS
10, 725. 00000
1. 000
LS
10, 725. 00000
0. 500
LS
33, 500. 00000
679. 000
(14
53. 46000
0. 500
LS
13, 700. 00000
270. 610
TON
94. 00000
2,910. 000
SY

4. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

581. 000
0. 000
581. 000

813. 000
0. 000
813. 000

729. 000
0. 000
729. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

0.500
0. 000
0.500

679. 000
0. 000
679. 000

0.500
0. 000
0.500

0. 000
270. 610
270.610

1, 060. 000
0. 000
1, 060. 000
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25, 437

.00

.00

.00

.00

.00

.00

.00

.00

.00

34

.00

13:57: 16

AMOUNT

7,553

28,902

14,186

10, 725

10, 725

16, 750

36, 299

6, 850

25, 437

4,240

.00

00

15

34

00

00

00

34

00

34

00
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PCN: 20344-BI D ESTI MATE RUN 06/ 07/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0012 13:57: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 K-18-DA

0995 502-11274  Steel Piling (HP 12x74) 631. 000 631. 000
LF 0. 000 0. 00
69. 13000 631. 000 43, 621. 03
1000 503-00048 *Drilled Caisson (48 Inch) 250. 000 243. 000
LF 0. 000 0. 00
388. 32000 243. 000 94, 361. 76
1005 506-00218 Riprap (18 Inch) 2, 326. 000 421. 000
cY 177. 000 10, 421.76
58. 88000 598. 000 35, 210. 24
1010 515-00120  *Waterproofing (Menbrane) 1,512. 000 0. 000
Sy 1,512. 000 25, 446. 96
16. 83000 1,512. 000 25, 446. 96
1015 518-01004 Bridge Expansion Device (0-4 Inch) 152. 000 152. 000
LF 0. 000 0. 00
214.76000 152. 000 32, 643.52
1015 MATERI AL ALLOWANCE Bri dge Expasion Device (0-4 Inch) 0. 000
LF 0. 000 0. 00
118. 61000 0. 000 0.00
1020 601-03040 *Concrete Cass D (Bridge) 850. 000 850. 000
cY 0. 000 0. 00
571. 86000 850. 000 486, 081. 00
1025 602-00000 *Rei nf orcing Steel 25, 251. 000 25, 185. 000
LB 0. 000 0. 00
0. 88000 25, 185. 000 22,162. 80
1030 602-00020 *Reinforcing Steel (Epoxy Coated) 143, 665. 000 143, 665. 000
LB 0. 000 0. 00
0. 95000 143, 665. 000 136, 481. 75
1035 603-50015 15 Inch Plastic Pipe 68. 000 68. 000
LF 0. 000 0. 00
62. 00000 68. 000 4,216.00
1040 606-11000 *Bridge Rail Type 10 467. 000 467. 000
LF 0. 000 0. 00

186. 16000 467. 000 86, 936. 72
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PCN: 20344-BI D ESTI MATE RUN
PRQIECT: STA0503- 085 ESTI MATE NO 0012
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 K-18-DA

1040 MATERI AL ALLOWANCE Bridge Rail Type 10 0. 000
LF 0. 000 0.00
74.75000 0. 000 0. 00
1040 MATERI AL ALLOMANCE Bridge Rail Type 10 0. 000
LF 0. 000 0. 00
74. 75000 0. 000 0. 00
1045 613-00200 *2 Inch Electrical Conduit 492. 000 492. 000
LF 0. 000 0.00
13. 79000 492. 000 6, 784. 68
1050 618-00142  *Prestressed Concrete | (BT42) 1, 270. 000 1, 270. 000
LF 0. 000 0. 00
215. 81000 1, 270. 000 274,078.70

CAT 0300 CURRENT AMI $ 1,607,455.15$ 61,306.06$ 1, 409, 693. 33
CAT NO0301 K-18-BL

1055 509-08201 Retrofit/Repair Type | 22.000 0. 000
EACH 0. 000 0. 00
674. 41000 0. 000 0. 00
1060 509-08202 Retrofit/Repair Type Il 20. 000 0. 000
EACH 0. 000 0. 00
2, 280. 00000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 60,437.02 % 0.00% 0. 00

CAT NO0302 K-18-CZ Box Cul vert

1065 202- 00495 *Removal of Portions of Present Structure 1.000 1. 000
LS 0. 000 0.00
15, 072. 01000 1. 000 15, 072. 01
1070 203-00400 Rock Excavation 373. 000 373. 000
cY 0. 000 0.00
23.17000 373. 000 8, 642. 41
1075 206- 00000 Structure Excavation 536. 000 536. 000
CcY 0. 000 0.00
13. 00000 536. 000 6, 968. 00
1080 206-00100 Structure Backfill (Cass 1) 1, 326. 000 1,127. 000
CcY 199. 000 7,074.45

35. 55000 1, 326. 000 47,139. 30
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PCN: 20344-BI D ESTI MATE RUN 06/ 07/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0012 13:57: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 K-18-CZ Box Cul vert

1085 208-00400 Water Control 0.500 0. 500
LS 0. 000 0.00
33, 500. 00000 0.500 16, 750. 00
1090 211-03005 Dewat eri ng 0. 500 0.500
LS 0. 000 0. 00
13, 700. 00000 0. 500 6, 850. 00
1095 601-03030 Concrete Class D (Box Cul vert) 608. 000 608. 000
cY 0. 000 0.00
507. 52000 608. 000 308, 572. 16
1100 602-00000 *Rei nforcing Steel 95, 345. 000 95, 345. 000
LB 0. 000 0. 00
0. 88000 95, 345. 000 83, 903. 60
CAT 0302 CURRENT AMT $ 493,897.48 % 7,074.45%  493,897.48

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1105 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
34, 593. 64000 1. 000 34,593. 64
1110 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
19, 360. 00000 1. 000 19, 360. 00
1115 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
2,620. 74000 2.000 5,241. 48
CAT 0400 CURRENT AMT $ 59,195.12 % 0.00% 59, 195. 12

PRQJECT TOTAL CURRENT AMI $10, 803, 620.59 $ 664, 338.88 $ 4, 939, 452. 76



